Great Bowden Indicative Neighbourhood Planning Programme (Jan 2016)

	2015	2016												2017								
	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Steering Group Mtgs (Including District Council consultation and approval)																						
Funding bids (District Council, Locality, Awards for All, Others …)																						
Promoting the plan (Regular linked to events)																						
Agree broad vision (Develop vision statement)																						
Identify stakeholders (Contact Community Groups businesses, land owners, etc.)																						
Build evidence base (Socio economic profile, housing need, Census info)																						
Consultation events (At each settlement, at start and end of process)																						
Questionnaire (Optional but useful part of evidence base)																						
Develop strategy/policy (Analyse consultation and identify sites/appraise)																						
Writing the Plan (Write plan and amend after pre-exam consultation)																						
Pre-submission consultation (6 weeks)																						
Submission to LPA (Point at which NP secures a degree of statutory weight)																						
Examination																						
Referendum																						