
Great Bowden Indicative Neighbourhood Planning Programme (Jan 2016)                                                                                                            

 2015 2016 2017 

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 

Steering Group Mtgs 
(Including District Council 
consultation and approval) 

                                            

Funding bids 
(District Council,  Locality, 
Awards for All, Others …) 

                                            

Promoting the plan 
(Regular linked to events) 
 

                                            

Agree broad vision 
(Develop vision statement) 
 

                                            

Identify stakeholders 
(Contact Community Groups 
businesses, land owners, etc.) 

                                            

Build evidence base 
(Socio economic profile, 
housing need,  Census info) 

                                            

Consultation events 
(At each settlement, at start 
and end of process) 

                                            

Questionnaire 
(Optional but useful part of 
evidence base) 

                                            

Develop strategy/policy 
(Analyse consultation and 
identify sites/appraise) 

                                            

Writing the Plan 
(Write plan and amend after 
pre-exam consultation) 

                                            

Pre-submission 
consultation 
(6 weeks) 

                                            

Submission to LPA 
(Point at which NP secures a 
degree of statutory weight) 

                                            

Examination 
 
 

                                            

Referendum 
 
 

                                            

 


